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PART B – CAPITAL IMPROVEMENT CONSTRUCTION PROJECTS SUBJECT TO SBAC PROCEDURES 
 
CHAPTER 3 – PROFESSIONAL DESIGN SERVICES (LARGE PROJECTS) SELECTION AND FEES  

 
1.0 General Information 

 
1.1 This chapter is applicable to architectural and engineering construction projects whose total 

project costs exceed the statutory limit of $1,000,000.  (K.S.A. 75-1253) 
 

1.1.1 If there is a project with a budget under this limit, please reference Part B – Chapter 4. 
  

1.1.2 If there is a project with a budget under this limit, but with a scope of work that is unique, 
or if the Owner’s on-call firms are unable to complete the work, the Owner may request 
that the Project Architect/Engineer be hired using the process for larger projects. 

 
1.2 When the legislature approves funding for a proposed project, the process for nominating firms 

for interviews is initiated by the Owner’s request to DCC to place an advertisement in the Kansas 

Register. 
 

2.0 DCC - Construction & Compliance Section 
 

2.1 Each Project Architect/Engineer in fulfilling their contractual obligations to the State of Kansas 
and the Secretary of Administration shall coordinate with an architect or engineer from DCC 
Construction and Compliance section. 

 
3.0 Negotiating Committee Responsibilities 
 

3.1 A Negotiating Committee is established to interview the nominated architectural or engineering 
firms, and to select and negotiate fees with the chosen firm.  Each Negotiating Committee shall 
consist of the following members (K.S.A. 75-1251): 
 
3.1.1 The head of the state agency for which the proposed project is planned or of the state 

agency that controls and supervises the operation and management of the institution for 
which the proposed project is planned, if such is the case, or a person designated by the 
head of the agency;  
 

3.1.2 The head of the institution for which the proposed project is planned, or a person 
designated by the head of the institution.  When the proposed project is not planned for 
an institution, the state agency head shall designate a second person in lieu of the head 
of an institution; and 

 
3.1.3 The Secretary of Administration, or a person designated by the Secretary, who shall act 

as chairperson of the committee. 
 

3.2 Per K.S.A. 75-1255, the Negotiating Committee will: 
  

3.2.1 Approve the description as submitted or may revise and amend or reject all or any part of 
such description.  
 

3.2.2 The description in the form approved by the Negotiating Committee shall be used in the 
negotiations between the committee and qualified firms.  

 
3.2.3 Such description shall be the basis for the project development and the project 

description shall not be altered without the prior approval of the Negotiating Committee. 
 

http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0053_section/075_012_0053_k/
http://kslegislature.org/li/b2011_12/statute/075_000_0000_chapter/075_012_0000_article/075_012_0051_section/075_012_0051_k/
http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0055_section/075_012_0055_k/
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3.3 After the Negotiating Committee is notified of the State Building Advisory Commission's (SBAC) 
firm nominations, an interview date is selected by the Negotiating Committee and forwarded to 
the nominated firms.     
 

3.4 Each Negotiating Committee member will have the following: 
 

3.4.1 Each firm’s project proposal as delivered to DCC in response to the project 
advertisement.   
 

3.4.2 A written description of the scope or program of the project, prepared by the head of the 
state agency for which the project is proposed. 

 
3.5 The Negotiating Committee shall interview each of the firms regarding the anticipated project and 

select a single firm / design team.  
 

4.0 Scheduling the interviews 
  

4.1 Nominations (shortlist) are made on the second Wednesday of the month.  See SBAC Meeting 
Schedule for meeting dates. 
 

4.2 DCC attempts to schedule the interviews at least two weeks from the date of the nominations.  
This allows the negotiating committee time to review the proposals and the firm’s time to prepare 
for their interviews.   
 

4.3 The interview date is coordinated only with the negotiating committee and the availability of a 
conference room.  Firms being interviewed are not consulted when scheduling the interviews. 

 
4.4 The firms are interviewed in a random order. 
 
4.5 The duration of the interviews noted on the schedule and no firm is given any more time than any 

of the other firms. There will always be time allocated at the end of the scheduled time for 
questions by the negotiating committee.  Please manage your time accordingly. 

 
5.0 Interview Content and Selection 

 
5.1 Firms nominated for a project will be notified via e-mail by DCC of the interview date and their 

individual interview time. 
 

5.2 DCC’s intent is for all interviews for a project to occur on the same date.  Each firm will be allotted 
the same amount of time for their presentation and questions & answers.   
 
5.2.1 Hand-outs, if supplied, should only be supplied to the Negotiating Committee. 
 
5.2.2 Each firm will be given a specific amount of time for their presentation and a specific 

amount of time for questions by the Negotiating Committee. 
 

5.2.3 Set-up and take down time is outside the set interview time.  The firm’s set-up and take-
down should occur as quickly as possible to allow the following firm time for their set-up. 

 
5.2.4 If firms are using electronic media for their presentation, they should bring the required 

equipment, regardless of the equipment available in the room. 
 

5.3 The Owner may invite other agency personnel to attend the interviews.  The additional personnel 
do not have a vote in selection but may be allowed to comment on their impressions of the 
interviews.  

http://admin.ks.gov/docs/default-source/ofpm/design-construction-compliance/contractor-pre-qualification/sbac-meeting-schedule-fy-16.pdf?sfvrsn=0
http://admin.ks.gov/docs/default-source/ofpm/design-construction-compliance/contractor-pre-qualification/sbac-meeting-schedule-fy-16.pdf?sfvrsn=0
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5.4 Firms are not required to use any particular presentation method, but should adapt their interview 

to the project scope.  
 

5.5 Evaluation criteria may include, but is not limited to any or all of the following:   Quality of the 
presentation, site visits, relevant experience, understanding of project scope, design and 
technical ability, costs, problem solving, scheduling and responsiveness. 

 
5.6 If possible, the Negotiating Committee discussion and selection will be the same day as the 

interviews. 
 
5.7 Firms will be notified by DCC via e-mail of the Negotiating Committee’s selection.  The selected 

firm will be notified by telephone and a follow up e-mail identifying the next step in the process. 
 
5.8 The SBAC will be notified of the selected firm.  
 
5.9 The selected firm will also be announced at http://admin.ks.gov/offices/ofpm/dcc/sbac-nom-sel. 

 
5.10 In preparing for interviews the Negotiating Committee suggests the firms  consider the following: 

 
5.10.1 Call and discuss the project with the agency contact person identified in the 

advertisement; 
 

5.10.2 Visit the site;   
 

5.10.3 Bring to the interview the staff members that will be working directly with the agency on 
the project; 

 
5.10.4 Consultants being included in the project team and consider their attendance at the 

interview; 
 

5.10.5 Include in your presentation, projects that are similar in scope and content to the project 
for which the interviews are being conducted; 

 
5.10.6 If your staff assigned to the project changes between the proposal and the interview, 

please bring resumes for the added or changed staff. 
  

6.0 Commencement of Fee Negotiations 
  

6.1 By statute, the Secretary of Administration shall establish and publish guidelines for fees based 
on the projected cost of a project, the complexity of a project and the type of construction for the 
project as factors in establishing the rate or amount of such fees.  (K.S.A. 75-1263)  The 
Negotiating Committee will evaluate and negotiate fees based on these guidelines. 

 
6.1.1 Reference A/E Fee guidelines at the end of this chapter. 
 

6.2 Prior to fee negotiations, the selected firm will be provided the following: 
 
6.2.1 The program or written description of the scope of the project.  This is the basis for 

project development. 
 

6.2.2 Form 103 – A/E Services Fee Negotiating Checklist which identifies basic and additional 
services requested for the project. 
  

6.2.3 A completed Form 935 – Project Number / Data Request including the assigned project 
number. 

 

http://admin.ks.gov/offices/ofpm/dcc/sbac-nom-sel
http://www.kslegislature.org/li/b2011_12/statute/075_000_0000_chapter/075_012_0000_article/075_012_0063_section/075_012_0063_k/
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6.2.3.1 The complexity factor and type of construction will be identified on this form.   
 

6.2.4 A deadline for submission of their initial fee proposal. 
 
6.3 Fee proposal shall include: 
 

6.3.1 Amount for basic services.  Reimbursable expenses are included in the basic fees and 
shall not be identified as a separate amount. 

 
6.3.2 Each additional service is to be identified separately.   

 
6.3.3 Tasks for basic services and each additional service will be identified. 

 
6.3.4 Verification of liability insurance per Form 103 – A/E Services Fee Negotiating Checklist. 

 
7.0 Fee Negotiation Procedures  

  
7.1 Contracts shall be negotiated with the selected firm for the type of professional services required 

at a fair and reasonable rate of compensation in accordance with  (K.S.A. 75-1257)  
 

7.2 The initial fee proposal will be provided by the Project Architect/Engineer to the Negotiating 
Committee as directed.  
  

7.3 The Negotiating Committee will evaluate the firms’ proposal and schedule a time to negotiate the 
fee. 

 
7.3.1 Negotiations will be a scheduled meeting or may be via a conference call at the 

Negotiating Committees discretion. 
 

7.4 Should the Negotiating Committee be unable to negotiate a contract with the firm considered to 
be the most qualified within the fee limits established, the committee shall then undertake 
negotiations with the second most qualified firm to negotiate a contract, and so forth with the 
third, fourth, and fifth firms, if necessary.  Should the Negotiating Committee be unable to 
negotiate a satisfactory contract with any of the selected firms, the committee shall re-evaluate 
the services and fee requirements and reopen negotiations with any of the nominated firms.  
(K.S.A. 75-1257) 
  

7.5 Should the Negotiating Committee still be unable to enter into a contract with any of the 
nominated firms, it shall request the SBAC provide another list of nominees. 

 
7.6 If the Project Architect/Engineer identifies a valid need to change consultants, the firm shall notify 

the Negotiating Committee in writing for their approval/disapproval. 
 

8.0 Contracts 
 

8.1 Contracts are written by the Department of Administration and use a standard contract developed 
by the department, with input from the Owner. 

 
8.2 Each contract for professional services negotiated shall be between the Secretary of 

Administration or the Owner and the firm selected.  (K.S.A. 75-1258) 
 

8.3 Each contract is written as a lump sum not-to-exceed amount and will only be changed by 
contract addendum when negotiated between the firm and the Negotiating Committee.   

 
8.4 Each firm shall be responsible for all negligent acts, errors or omissions in the performance of the 

contract and will be required to have professional liability insurance as determined by the fee 
negotiations.  (K.S.A. 75-1258) 

http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0057_section/075_012_0057_k/
http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0057_section/075_012_0057_k/
http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0058_section/075_012_0058_k/
http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0058_section/075_012_0058_k/
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8.5 Contracts are routed for signatures by e-mail from Department of Administration Legal office.  

Once a contract is fully signed, it will be forwarded to the Project Architect/Engineer, the agency 
and DCC by e-mail. 

 
9.0 Contract Addenda 

  
9.1 Whenever there is a change in scope or request for additional services the Project Architect or 

Engineer may request an additional fee. 
 
9.1.1 The Negotiating Committee must approve the change in scope prior to submittal of the 

additional fee request.  (K.S.A. 75-1255) 
 
9.2 When additional compensation is requested by the Project Architect/Engineer, the request will be 

forwarded to the Negotiating Committee Chair.  The chair will forward to the negotiating members 
for their action.  Additional services include but are not limited to: 
 
9.2.1 Additional services from the Form 103 A/E Services – Fee Checklist.  
 
9.2.2 Increase in scope of work. 
 
9.2.3 Additional inspections as detailed in Part B – Chapter 6. 

 
9.3 The negotiating of a contract addendum fee is the same as for the original.  (See Section 6.0 

above)  
 
9.4 After successful negotiations, a contract addendum will be written and circulated for signature by 

e-mail in the same manner as the original contract.  (See Section 6.0 above) 
  

9.5 The Project Architect/Engineer shall proceed with additional services only after the signed 
contract amendment or written authorization from the chair of the Negotiating Committee is 
received.   

 
10.0 Payment for Architectural / Engineering Services 

 
10.1 Firms will be paid in proportion to the percentage of work completed within each phase of 

services described below.  Project Architect/Engineer may fully invoice for each phase only after 
approval is given for that phase. 
 

10.2 Fee breakdown shall be as follows: 
 

10.2.1 Concept and Schematic Design - 15% of the total fee.  If these two phases are 
separated, then a fee of 7½% is applicable to the concept development phase and 7½% 
is applicable to the schematic phase. 
 

10.2.2 Design Development - 20% of the total fee  
 

10.2.3 Construction Documents – 40% of the total fee.   
 

10.2.4 Bidding – 2½% of the total fee. May only be invoiced after a successful bid. 
 

10.2.5 Construction Administration – 20% of the total fee.  May be invoiced based upon the 
percentage of completion approved on the construction Contractor’s monthly pay 
applications.    

 
10.2.6 Closeout – 2½% of the total fee.  May only be invoiced after receipt and approval of the 

Record Documents. 

http://kslegislature.org/li/b2013_14/statute/075_000_0000_chapter/075_012_0000_article/075_012_0055_section/075_012_0055_k/
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10.3 The Negotiating Committee may approve alternative fee breakdowns for the construction 

document phases. 
 

10.4 When requesting payment, the Project Architect/Engineer should submit an invoice to the Owner, 
except as noted in Section 9.4.1.  The invoice shall be broken down based upon the project 
phases listed above.  A Sample A/E Invoice is available at http://admin.ks.gov/offices/ofpm/dcc/f-
and-d.  

 
10.4.1 Project Architect/Engineer is to submit invoices to DCC for projects with agencies that do 

not have a staff architect/engineer. 
 
10.4.2 Each amendment shall be a separate line item on the Project Architect/Engineer invoice. 

 
10.4.3 Final invoice should be submitted to Owner and a copy to DCC. 

 
10.5 The invoice should include all project information on the invoice, including the DCC project 

number, full title of the project, the agency name and the agency project number.   
 
10.6 When the firm’s final invoice is submitted to DCC, the DCC architect/engineer will confirm that the 

Contractor’s final paperwork has been processed and the firm’s record documents are received 
and approved.   

 
11.0 Termination of Architectural / Engineering Services 

 
11.1 In the event of termination of a project for any reason, including lack of funding for the project, the 

State of Kansas will give the Project Architect/Engineer thirty (30) days notice.  
 

11.2 An appropriate fee for services rendered will be negotiated between the Project 
Architect/Engineer and the Negotiating Committee.     

 
11.3 One (1) copy of a CD/DVD with PDF copies of all documents completed at the date of termination 

shall be distributed to the both the Owner and DCC, unless otherwise directed by DCC. 
 
12.0 Fee Charts 

  
12.1 The Secretary of Administration shall establish and publish guidelines for fees based on the 

projected cost of a project (construction budget), the complexity factor of a project and the type of 
construction for the project as factors in establishing the rate or amount of such fees.  (K.S.A. 75-
1263)  The following information and charts are the guidelines established for fee negotiating for 
architectural, engineering and combined projects. 
 

12.2 The fees indicated in the charts below are for basic services.  Fees for additional services shall 
be negotiated separately from basic services fees.  Form 103 – A/E Services Fee Negotiating 
Checklist indicates the basic and additional services the Owner requires. 

 
12.2.1 An ‘X’ in the left-hand column of the form indicates a service is required by the Owner. 

 
12.3 Definitions on the type of construction are located in Part A – Chapter 1 Glossary. 

 
12.3.1 Complexity factor definitions are located in the first row of the chart just below the 

category titles in the table at the end of this chapter.  DCC and the Owner work together 
to establish the complexity factor.  The assigned factor may be found on the completed 
Form 935 – DCC Project Number / Data Request for the specific project.  
 

http://admin.ks.gov/offices/ofpm/dcc/f-and-d
http://admin.ks.gov/offices/ofpm/dcc/f-and-d
http://www.kslegislature.org/li/b2011_12/statute/075_000_0000_chapter/075_012_0000_article/075_012_0063_section/075_012_0063_k/
http://www.kslegislature.org/li/b2011_12/statute/075_000_0000_chapter/075_012_0000_article/075_012_0063_section/075_012_0063_k/
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12.3.2 Projects with a construction budget between the listed cost values shall have fee 
percentage values interpolated within the corresponding fee ranges.  The resultant fee 
percentage will be applied to the entire budget amount  

 
12.4 Guidelines For New Construction Projects 

NEW CONSTRUCTION (Type of Construction) 

Construction 

Budget 

 

COMPLEXITY 

Utilitarian Conventional 
Moderately 

Complex 

Comparatively 

Complex 
Complex 

$500,000  7.00% 7.75% 8.50% 9.25% 10.00% 

$1,500,000  6.75% 7.50% 8.25% 9.00% 9.75% 

$2,500,000  6.50% 7.25% 8.00% 8.75% 9.50% 

$5,000,000  6.25% 7.00% 7.75% 8.50% 9.25% 

$7,500,000  6.00% 6.75% 7.50% 8.25% 9.00% 

$10,000,000  5.75% 6.50% 7.25% 8.00% 8.75% 

$12,500,000  5.50% 6.25% 7.00% 7.75% 8.50% 

$15,000,000  5.25% 6.00% 6.75% 7.50% 8.25% 

$17,500,000  5.00% 5.75% 6.50% 7.25% 8.00% 

$20,000,000  4.75% 5.50% 6.25% 7.00% 7.75% 

*Fee percentages on projects over $20,000,000 will be evaluated on a case-by-case basis. 

 

12.5 Guidelines For Renovations Projects 

RENOVATIONS (Type of Construction) 

Construction 

Budget 

COMPLEXITY 

Utilitarian Conventional 
Moderately 

Complex 

Comparatively 

Complex 
Complex 

$500,000 9.00% 9.75% 10.50% 11.25% 12.00% 

$1,500,000 8.75% 9.50% 10.25% 11.00% 11.75% 

$2,500,000 8.50% 9.25% 10.00% 10.75% 11.50% 

$5,000,000 8.25% 9.00% 9.75% 10.50% 11.25% 

$7,500,000 8.00% 8.75% 9.50% 10.25% 11.00% 

$10,000,000 7.75% 8.50% 9.25% 10.00% 10.75% 

$12,500,000 7.50% 8.25% 9.00% 9.75% 10.50% 

$15,000,000 7.25% 8.00% 8.75% 9.50% 10.25% 

$17,500,000 7.00% 7.75% 8.50% 9.25% 10.00% 

$20,000,000 6.75% 7.50% 8.25% 9.00% 9.75% 

*Fee percentages on projects over $20,000,000 will be evaluated on a case-by-case basis. 
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12.6 Guidelines For Combination Projects 

COMBINED CONSTRUCTION (Type of Construction) 

Construction 

Budget  

COMPLEXITY 

Utilitarian Conventional 
Moderately 

Complex 

Comparatively 

Complex 
Complex 

$500,000  8.00% 8.75% 9.50% 10.25% 11.00% 

$1,500,000  7.75% 8.50% 9.25% 10.00% 10.75% 

$2,500,000  7.50% 8.25% 9.00% 9.75% 10.50% 

$5,000,000  7.25% 8.00% 8.75% 9.50% 10.25% 

$7,500,000  7.00% 7.75% 8.50% 9.25% 10.00% 

$10,000,000  6.75% 7.50% 8.25% 9.00% 9.75% 

$12,500,000  6.50% 7.25% 8.00% 8.75% 9.50% 

$15,000,000  6.25% 7.00% 7.75% 8.50% 9.25% 

$17,500,000  6.00% 6.75% 7.50% 8.25% 9.00% 

$20,000,000  5.75% 6.50% 7.25% 8.00% 8.75% 

*Fee percentages on projects over $20,000,000 will be evaluated on a case-by-case basis. 
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12.0 Complexity Factor Chart  
 

COMPLEXITY FACTOR FOR ASSIGNED BUILDING TYPE 

Utilitarian 
(Considerably Less Than Ave.) 

Conventional 
(Less Than Average) 

Moderately Complex 
(Average) 

Comparatively Complex 
(More Than Average) 

Complex 
(Considerably More 

Than Ave.) 
          

Projects of simple, utilitarian 
character with a high degree of 
repetition.   

Projects of simple 
character, design, 
detail, and/or with 
moderate repetition.   

Projects of conventional 
character, design and detail, 
with moderate repetition. 

Projects of specialized 
character, design, 
containing large amounts 
of complex scientific 
mechanical and electrical 
equipment. 

Projects of detail 
character, elaborate 
planning and 
execution and 
devoid of repetition. 

         
• Agricultural 

• Athletic Fields  

• Boat Ramps 

• Dam (Earthen) Construction 

• Dam (Earthen) Renovation 

• Exterior Work 

• Floating Docks 

• Hangars 

• Historical Monuments 

• Industrial Buildings  

• Park Shelters 

• Parking Lots 

• Perimeter Security Towers 

• Pre-engineered Structures 

• Prototype Facilities 
(replication of previously 
designed facilities)  

• Roofing  

• Shooting Range,   Outdoor 

• Site Adaptations of 

  Existing Designs 

• Site Work: Water, Sewers, 
Streets, Fences, Walks,   
Park Trails, Landscaping, 
Signage,   Site Lighting 

• Storage Facilities 

• Warehouses 

 

• Apartments 

• Armories 

• Bakeries 

• Bowling Alleys 

• Detention / 
Correctional 
Facilities – 
Minimum 

• Dormitories 

• Fish Hatcheries 

• Grandstands 

• Greenhouses 

• Historical Facilities 
requiring only 
repairs 

• Laundry Facilities 

• Lagoons 

• Marinas 

• Offices Buildings 
without partitions 

• Parking Structures 

• Printing Plants 

• Residences 

• Restroom & 
Shower Buildings 

• Shop & 
Maintenance 
Facilities 

 

• Archive Buildings 

• Auditoriums 

• Cellhouses 

• Central Utility Plants 

• Chapels 

• Child Care 

• Classrooms – General 

• Day Care Facilities 

• Detention / Correctional 
Facilities – Medium 

• Dietary Facilities Kitchens 
/ Cafeterias 

• Fire & Police Stations 

• Heating Plants 

• High Voltage Electrical 
Service / Distribution 

• Laboratory non-Science 

• Libraries 

• Medical Office Facilities & 
Clinics 

• Mental institutions – Non-  
secure 

• Nursing Homes 

• Offices 

• Power Plant 

• Recreation Facilities 

• Schools:  Sight / Hearing / 
Physically Impaired 

• Stadium/Arena/Fieldhouse 

• Student Union / Center 

• Swimming Pool  
Natatoriums 

• Visitors / Interpretive 
Centers 

• Broadcast Studios 

• Classrooms 
Specialized 

• Computer Centers 

• Control Centers 

• Detention / 
Correctional Facilities 
– Maximum 

• Historical Facilities 
requiring complete 
restoration 

• Laboratory – Teaching 
(Wet) 

• Medical Clinical 
Mental Institutions 
Secure 

• Museums 

• Observatories 

• Theaters 

• Veterinary Hospitals 

• Hospitals 

• Laboratory-
BioSafety 

• Laboratory 
Research (Wet) 

• Medical Hospital 
Science & Medical 
Research 
Buildings 

 

 

END OF CHAPTER 
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SBAC INTERVIEW, SELECTION AND FEE NEGOTIATION 

 

 

Interviews are set up at the 
convenience of the 

negotiating committee.   

Firms are notified of their 
interview date and time. 

Selected firm is called by the 
negotiating committee.   

Selected firm is given 
directions for fee 

negotiating.   

Fee is negotiated and sent 
to D of A legal for writing of 

the contract. 

Contract is signed. 

Selected firm is published on the 
website at: 

http://admin.ks.gov/offices/ofpm/dcc
/sbac-nom-sel.  

For on-call projects, the firm will 
send in their hourly rates and a 

contract will be written. 

SBAC shortlist is 
announced by OFPM. 

Firms not selected will be 
sent an e-mail with the 
selected firm(s) listed. 


